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Dear Mr. Morrison:

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this
Progress Report in order accordance with the reporting requirements of the EPA Docket No.
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the
Interim Measures Work Plan, these reports will be submitted every month.

Reporting Period

March 1, 2013 — March 31, 2013

Description of the work conducted pursuant to the Order during the reporting period.

e EOI submitted to EPA the revised Baseline Groundwater Monitoring Report dated March
27,2013. The revised report addressed comments received from EPA and the Missouri
Department of Natural Resources.

e EOI completed review of the quarterly groundwater data received from the laboratory for
the sampling initiated in late January and completed in February 2013. The results are
attached.

e EOIl initiated the quarterly sampling event on March 27, 2013.

e EOI deferred delineation in the VV Area for PCB concentrations less than 100 and
greater than 10 parts per million (ppm) while developing plans for additional removal of

soil in that area identified during initial delineation as having greater than 100 ppm PCBs.

Estimate of the percentage of the project completed during the reporting period

o 2%
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Mr. Bruce Morrison
April 15, 2013

Description of the projects scheduled for completion during the reporting period which were not
completed: statement explaining why and updated completion date.

e Not applicable.

Conpies of all data and sampling and test results and all other laboratory deliverables received by
Respondent during the reporting period.

e The attached CD contains the groundwater data reports for the sampling event completed
in February 2013. If paper copies are needed, please advise.

Description of the projects and actions which are scheduled for the following reporting period.

e EOI will resume delineation in the VV Area for PCB concentrations less than 100 and
greater than 10 ppm, and perform removal and disposal of any additional PCB-containing
soil with concentrations greater than 100 ppm. This work may begin in April.

e EOI will complete the quarterly groundwater sampling event in April.

e EOI will start review of any groundwater analytical results for the event in progress upon
receipt from the laboratory

e EOI/SWH will continue to work with the EPA regarding financial assurance information
modifications and will respond accordingly.

If there are questions or concerns related to this Progress Report please contact Larry Rosen or
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at
larryr@environmentalops.com or matt@environmentalops.com.

Respectfully submitted, .
ENVIRONMENTAL OPERATIONS, INC.

Lawrence C. Rosen, R.G.
Senior Project Manager

Attachment: CD containing Pace Analytical Laboratory Reports
60138104, 60138182, 60138203, 60138354, 60138572, and 60138699

Copy: Mr. Matt Robinson/EOI
Mr. Michael House/Solutia
Ms. Christine Kump-Mitchel/MDNR
Mr. Rich Nussbaum/ MDNR
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